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Project Location 
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Buckeye ADMP 2009 
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Pre-Design Process 

• Hydrology updated 

• 3 Alternatives to ADMP identified 

• Evaluation criteria (from ADMP) 

• ADMP “Base” and 3 Alternatives 
evaluated 

• Alternative “A” selected as 
recommended plan 
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Watson 
Drainage 
System 

UPRR 

MC-85 

RID Canal 

BWCDD Canal 



Project Features 
• 22 square miles drainage area, eastern portion of 

ADMP 

• 10+ miles of open channel and culverts 

• 5 detention basins 

• Design Flows range from 50 cfs to 1,100 cfs 

• Crossings of UPRR, RID & BWCDD canals,        
APS Palo Verde pipeline, Kinder Morgan pipeline 

• $76 Million Estimated Project Cost 

– $52 Million estimated Construction/Utility 
relocation for 10+ miles 

– $24 Million estimated ROW for 221 ac 

 

 

 

 



Crossings of 
utilities, canals, 
railroad 
 

Buckeye WCDD canal 

Fuel Line 

Buckeye WCDD canal 

APS Palo Verde 
reclaimed water line 



Channels 
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Basins 
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Implementation Steps 

• 2010 Buckeye prioritization request included in 
2012 CIP endorsed by FCAB  

• 2012-2013 Pre-Design  

– Alternative Selected 

– Determine specifics of FCD/Buckeye responsibilities 

• FCD : final design & construction from UPRR 
south to Gila River 

– 2014 Design 

– 2015 ROW & utility relocations 

– 2016 begin construction 

• Buckeye : implement upstream of UPRR with 
future development & capital projects 
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